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Meeting of January 9, 2007 
 
 
 
 
 

Staff Report  

RESOLUTION ACCEPTING WORK, APPROVING AS-BUILT PLANS, AND 
AUTHORIZATION TO ISSUE A NOTICE OF SUBSTANTIAL COMPLETION FOR THE 
SAN JUAN PUMP STATION STABILIZATION PROJECT TO POWER ENGINEERING 
CONTRACTORS, INC., CITY CONTRACT NUMBER 452 

   

 
Honorable Mayor and Council Members:  
 
Summary 
The City Council is requested to accept the work and authorize issuing a Notice of Substantial 
Completion to Power Engineering Contractors, Inc. for the San Juan Pump Station Stabilization 
Project, City Contract Number 452.  The project was to construct shear pin retaining walls to 
stabilize the slope embankments along East Laurel Creek next to the San Juan Pump Station.  
The Public Works Department has inspected the contractor’s work and finds that it has been 
completed in accordance with contract requirements. 
 
Background 
The project includes installation of shear pin retaining walls with concrete lagging along the east 
and north sides of the San Juan Pump Station to stabilize the creek embankment which had 
shown signs of sloughing.  Permits were obtained from the State Regional Water Quality Control 
Board and Department of Fish and Game for work within the creek area. 
 
On June 27, 2006, by Resolution 9793, the City Council approved and authorized award to the 
lowest bidder in an amount not to exceed $230,000 for the project. On August 4, 2006, the 
project was awarded to Power Engineering Contractors, Inc. for an amount of $208,450.  The 
project work started on August 10, 2006 and was finished in mid-November 2006.   
 
Discussion 
Power Engineering Contractors, Inc. has constructed the shear pin walls along the pump station 
embankment.  The contractor has restored the driveway and creek embankment per the City’s 
request.  A new fence and gate were installed to allow easier access for maintenance operations.  
 
All completed work is shown on a set of As-Built drawings available for Council’s review.  The 
work done by Power Engineering Contractors, Inc. has been inspected by the Department of 
Public Works, and staff finds it complete in accordance with the contract documents. Upon 
closeout of the project, the City Clerk’s Office will ask the County to record a Notice of 
Completion.  
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General Plan/Vision Statement 
No impact. 
 
Fiscal Impact
A total of $253,000.00 was budgeted for construction of City Contract Number 452. Total 
expenditure was $217,537.00.  City Contract Number 452 was funded from the FY 06-07 sewer 
capital improvement program project account 503-4326-7074-9030. 

 
Public Contact 
Publication and posting of City Council agenda. 
 
Recommendation
It is recommended that the City Council accept the contract work as substantially complete, 
approve the As-Built plans, authorize issuing a Notice of Substantial Completion to Power 
Engineering Contractors, Inc., and authorize recordation of the Notice of Completion upon 
project closeout for the San Juan Pump Station Stabilization Project, City Contract Number 452. 
 
Alternatives
1. Take no action 
2. Refer back to staff for additional information. 
3. Deny approval 
 
Attachments 
 
A. Resolution 
 
Respectfully submitted, 
 
 
         
Gilbert Yau, PE     Raymond E. Davis, III, PE, PTOE     Terrance Belanger 
Senior Civil Engineer     Director of Public Works           Interim City Manager 
 
 
 
Staff Contact: 
Gilbert Yau, Senior Civil Engineer 
(650) 595-7467 
gyau@belmont.gov 



 

RESOLUTION NO.     
 

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BELMONT ACCEPTING 
WORK, APPROVING AS-BUILT PLANS, AND AUTHORIZATION TO ISSUE A 

NOTICE OF SUBSTANTIAL COMPLETION FOR THE SAN JUAN PUMP STATION 
STABILIZATION PROJECT TO POWER ENGINEERING CONTRACTORS, INC., 

   CITY CONTRACT NUMBER 452 
 

WHEREAS, the City Council of the City of Belmont, by Resolution Number 9793, authorized 
the award of City Contract Number 452 – San Juan Pump Station Stabilization Project to the 
lowest bidder in an amount not to exceed $230,000.00; and,  
 
WHEREAS, Power Engineering Contractors, Inc., was awarded the contract on August 4, 2006, 
for an amount of $208,450; and, 
 
WHEREAS, the final contract cost of $217,537 is within the approved construction 
contingency; and, 

 
WHEREAS, funding is from the FY 06-07 project account 503-4326-7074-9030; and, 

 
WHEREAS, the Department of Public Works Project Engineer for City Contract Number 452 
has reviewed the work performed under this contract and finds it to be in accordance with 
contract requirements. 
 
NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Belmont:  1) 
accepts the work as substantially complete, 2) approves as-built plans, 3) authorizes the City 
Clerk to issue a Notice of Substantial Completion to Power Engineering Contractors, Inc., for 
City Contract Number 452, and 4) authorizes the City Clerk to request recordation of the project 
Notice of Completion upon final project closeout. 
 
*   *   *  *   *   *   *   *    *  *   *   *  *   *   *   *   *    *  *   *   *  *   *   *   *   *    *  *   *   *  *   *    

I hereby certify that the foregoing Resolution was duly and regularly passed and adopted by the 
City Council of the City of Belmont at a regular meeting thereof held on January 9, 2007 by the 
following vote: 
 
AYES, COUNCILMEMBERS:   
 
NOES, COUNCILMEMBERS:   
 
ABSTAIN, COUNCILMEMBERS:   
 
ABSENT, COUNCILMEMBERS:   

 
  
CLERK of the City of Belmont 

APPROVED: 
 
  

 



 

MAYOR of the City of Belmont 
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